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WHS & HANMER SCHOOL BUILDING COMMITTEE 
MEETING MINUTES  

Monday, February 25, 2013 
 
 Present: 

Committee Member  Name Present  Absent  Excused  
 Christine Fortunato, Chairman   X 
 J. Edward Brymer Jr., Vice Chairman X   
 Steven Barry X   
 Daniel Camilliere X   
 Frank Dellaripa X   
 Diane Fitzpatrick, Clerk X   
 Peter Gardow X   
     
Liaison Present  David Drake, Council Liaison X   
 Mike Turner, Staff Liaison X   
 John Cascio, Bd. Of Education   X 
     
Staff Present      
 Jeff Bridges, Town Manager X   
 Mike Emmett, Supt. Schools X   
 Tom Moore, WHS Principal X   
 Fred Bushey, Dir of Maintenance X   
 Lori Schroll, Administrative Analyst -

Engineering 
 

X 
  

 Sally Katz, Dir. Of Physical Services X   
 Sue Smith, Finance Director   X 
 Keith Rafaniello, Board of Ed   x 
     
Guests Present  Rusty Malik, Quisenberry Arcari X   
 Lorel H. Purcell, O&G Construction X   
 Andy Komar, Asst. Principal X   
     
     
     
     
     

 
Call to Order :  Vice Chairman Brymer called the meeting to order at 6:36 p.m. in the Lower 
Level Community Room below the Library. 
      

1. Public Comments:   none           
            

2. Approval of Minutes:             
Motion by Dan Camilliere seconded by Frank Dellaripa to approve the minutes of 2/11/13 
Meeting.  All present voted in favor.           
              
        

3. Correspondence: a. EnviroMed Haz. Material LabTest results* (for in fo) –    
     Mike Turner stated that the results of one more set of paint samples will be posted 
    tomorrow. 

 
b. Inland Wetlands & DRAC Approval Letters* (for info)  -   
For review. 
 
          

 c. Final Geotechnical Report GNCB Engineers PC*- (f or info) 
For review. 
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d. Owners Project requirements by BVH (for commissi oning)*   

  
There was some discussion about selection of various manufacturers and how 

those selections occur by the architect.        
           

             
4. Expenditures :   a.   EnviroMed LLC, Inv. 13532, Feb 12, 2013, $255.00 (Reimb)  
     motion by Dan Camilliere seconded by Steve Barry, to pay; all   
     present voted in favor.       
          

    d. GNCB, Inv. 19603, Feb. 14, 2013, $1,030.00 (final inv.)   
     motion by Dan Camilliere seconded by Frank Dellaripa, to pay; all   
     present voted in favor.       
               
 Diane Fitzpatrick arrived at 6:55 p.m.     
     

5. Architect/CM Information:          
                     
Tom Moore arrived at 7:08 p.m.          
                    
Mike Emmett arrived at 7:15 p.m.          
     

a. Architect discussion  PCT Submittal  –     
  Bid Alternatives (for Discussion), Affect of Materials on Cost  
  Rusty informed the Committee that he had a discussion with Craig Smith  
  from the State of CT, and was informed that we have to have EPA approval 
  to go out to bid, so they will need a letter from EPA that says we have a  
  plan in place for any PCB’s on site.   Rusty said there are a couple of  
  options; first option is to break the renovation up into different projects  
  while waiting for EPA approval, advantage is that construction can start,  
  disadvantage is have to put everything out to bid more than once and may 
  not have consistency with vendors.        
            
  A meeting was held with Fuss & O’Neil, one of the towns on call HazMat  
  Consultants for advice on this situation and to help guide us along the way 
  with the PCB piece of the issue.    Jeff stated that he thinks we should bring 
  Fuss & O’Neil on to help guide us and get us through this issue.  Diane  
  stated she is worried that it would appear the Committee would do due  
  diligence, i.e. why was EnviroMed hired if they can’t get us through this.   
  The point right now is the issue of several hot spots, and what are we going 
  to do about it. The Committee instructed Jeff to negotiate with Fuss and  
  O’Neil and to come up with a plan.  They also asked him to find out if Fuss 
  and O’Neil has an environmental lawyer that can help push this through.   
  Jeff will pursue this. 

 
 Rusty sent out a list of Add Alternatives to go out with the Base Bid.  The  

  Committee was satisfied with this list, but would like to see the cost  
  associated with each item.  They also wanted to eliminate #8 - Solar  
  Thermal System Hot water system.  There was discussion that there was  
  no single big ticket item should bids be way off- Lorel was not concerned  
  as she was comfortable with their estimate. 
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b.          CM - discussion phasing plan – 

     
            Lorel stated as of now there is nothing to report, except that as of right  

                       now the plan is to go to the PCT March Meeting with one phase.  
   

 
6. Old Business: 

 
  a.  Committee Reports:            
    
   Site Work/Construction – 70% of the drawings are completed.  Design Review Advisory   
   Committee asked that the Committee submit a copy of the landscaping drawings. 
                
   Communications – Diane stated that the committee will meet in end March.   
                
   Technology/Furniture-  Tom Moore stated that they are continuing with the Friday meetings, this  
   week they will meet with the Science/Botany teachers.      
              
   Energy – Peter stated that an extra point for LEED could be achieved if amount of energy saved 
   is monitored after installation.  This could be added to the curriculum so the kids could collect 
    the data.  Rusty was directed to go after these points. 
  
   Finance – Jeff reported that the Finance Reports were sent out.       
                
           
7.  Other Business:             

 
a. Hanmer School Fire Alarm Progress Report – The project has started and is on target for an April 

  15th completion.  Progress Invoice will be submitted at the next meeting. 
              

    
8.    Adjourn:   

  
 Motion made by Dan Camilliere, seconded by Peter Gardow to adjourn.   

All present voted in favor.   
 
Meeting adjourned at 8:15 p.m. 

 
  
 
 
 
 
 I hereby certify that the above is a true copy of the minutes approved by the High School & 

Hanmer Building Committee. 
 

 
________________________________ 

      Diane Fitzpatrick, Clerk                                                                                                                                                                                                            


