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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDING COMMITTEE
MINUTES - MONDAY April 3, 2007

Chairman Coombs called the Meeting to order at 6:00 P.M. in Conference Room One.

Present

Present Absent Excused

Committee Member Name Joseph Coombs, Chairman X   

Tim Tuell, Vice Chairman X   

Paul Camarco, Clerk X   

Raymond Grasso X   

Luke McEntire X   

Carmen Pace X   

Stuart Temple X   

Liaison Present Paul Montinieri, Council Liaison X   

Tony Martino, Staff Liaison X   

Mike Turner, Staff Liaison   X

Staff & Guests Present Laurel Goodgion, Library Director X   

Greg Curtin, Chairman Library Board X   

1. Public Comments:
A. None

2. Approval of Minutes:
A. Minutes of March 26, 2007 Meeting - Motion by Stuart Temple seconded by Raymond Grasso to approve

the minutes as amended. All but one member voted in favor (Paul Camarco abstained).
3. Town Hall & Library Renovations - Phase 2:

A. Follow Up Interview - Prior to calling Brian Kronenberger in Chairman Coombs reminded members that
Mr. Kronenberger was invited tonight to answer the questions his brother couldn't answer last week.
Raymond Grasso advised we can only limit our questions to those asked last week. After Mr.
Kronenberger took his seat Chairman Coombs introduced the people present. He advised Mr.
Kronenberger that he was invited back to answer the questions his brother couldn't answer last week and
only Committee members would be asking questions. The Committee asked their questions and Mr.
Kronenberger responded to all the questions, summarizing the process as well as his Superintendent's
function. Based on Mr. Kronenberger's comments regarding foreign craftspeople performing construction
trades work Chairman Coombs asked if Kronenberger & Sons only hires legal immigrants. Brain
Kronenberger responded yes. Regarding the different completion dates 395 versus 455 Brian advised the
lower number is the vacant versus occupied data, There being no further questions Mr. Kronenberger left
at 6:48 P.M.

B. Selection of Contractor - There was much discussion by all committee members and the consensus was
that besides being the lowest bidder Kronenberger was a responsible bidder and will meet the needs of this
project. Motion by Luke McEntire seconded by Tim Tuell to recommend to Town Council that
Kronenberger and Sons be awarded the base bid in the amount of $3,055,000. All but one member voted
in favor (Paul Camarco abstained). Motion by Raymond Grasso seconded by Stuart Temple to
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recommend to Town Council they accept Alternates One, Three, Four, Five, Six & Seven; reject Alternate
Two and table Alternate Eight. All members voted in favor. Rational for rejecting Alternate Two and
tabling Alternate Eight will be explained in the transmittal letter forwarded by Staff to Town Council. Tim
Tuell had concerns that the Committee has seen nothing on using the Library area as swing space. It was
agreed at a past meeting that Mike Turner and Chairman Coombs would develop a plan for swing space.
Chairman Coombs advised that the plan is still in development. We may need Newfield to do a cost
analysis for us. Chairman Coombs and Mike Turner were preparing the square footages to see if the Town
Hall departments could fit into the Library Space. We have nothing finalized to give the Committee yet.
The item was listed as Alternate 8 so the contractors could take it into consideration. We will have to do
an analysis with Kronenberger if the Town Council Awards them this bid. Tim Tuell wanted it noted for
the record that he was upset nothing had been forwarded to the Committee yet regarding swing space.

C. Staff Information - Chairman Coombs announced that Mike Turner informed him CL&P advised the
Town that the Town would be receiving an energy rebate for the work accomplished under Phase One.

4. Next Scheduled Meeting: The next regular scheduled meeting will be Monday April 9, 2007 at 6:00PM in
Conference Room One.

5. Adjournment: Motion by Raymond Grasso seconded by Stuart Temple to adjourn. All members voted in
favor. Meeting adjourned at 7:25 PM.

Paul T. Camarco, Clerk
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