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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – WEDNESDAY October 3, 2007 
 
Chairman Coombs called the Special Meeting to order at 5:00 P.M. in Conference Room One.  
Present 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman X   
 Paul Camarco, Clerk X   
 Raymond Grasso   X 
 Luke McEntire X   
 Carmen Pace X   
 Stuart Temple X   
Liaison Present     
 Tony Martino, Staff Liaison X   
 Mike Turner, Staff Liaison X   

 Today is day 137 of the Project 
1. Public Comments: 

1. None   
2. Projects for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2  

A.       Change Orders 
1. Change Order 15 – Electrical Changes to Data Room – S9,076.06 – Mike Turner  

advised this change order is to facilitate the move of existing equipment to the 
northeast area of the room. The plan is to move the Phone System and Data 
Processing servers over to this area Columbus Day weekend.  We figure it will 
take two days to move the phone system and data servers. By doing the work 
over the Columbus Day weekend it gives us an extra day if the phone company 
or data processing runs into problems. To get the work done we had Peter Wells 
issue a CCD (Item 2IB1 below). The contractor has already stated the work and 
the room will be ready for the equipment changeover this weekend.  The attached 
chart shows where data processing needs plugs. Some might be in the original 
requirements and some new. The contractor just got this list from data processing 
and will give us the final cost figure afterwards. Some of the plugs might be 
accounted for in the original bid document. We expect the cost to be in the 
$3,300.00 range. Peter will issue a CCD as soon as the number is received. They 
will do the work in the meantime to facilitate the move. Questions were raised 
since we already have a CCD and the fact there will be another Change Order for 
the room why not wait for the final figure? To give the contractor a level of comfort 
we asked for the change order so we could show good faith that we would pay 
the CCD. Motion made by Tim Tuell seconded by Stuart Temple to approve PCO 
15 in the amount of $9,076.06. All but one member voted in favor (Paul 
Camarco abstained on principal).  

2.  AT&T Change Order 5 & 6 – Cabling - $5,180.63 – Chairman Coombs advised 
this was self explanatory. Motion by Paul Camarco seconded by Stuart Temple to 
approve PCO 5 & 6 in the amount of $5,180.63. All members voted in favor.  

B. Staff Information 
1. CCD 3 – Electrical Changes to Data Room - $9,076.06 – Motion by Tim Tuell 

seconded by Stuart Temple to accept this as information. All members voted in 
favor.    
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C. Old Business 
1. Construction Status –  

a. Sally Port – Chairman Coombs advised they are getting the room ready to 
use for storage. The Backup batteries for the elections equipment have 
arrived. The balance of the equipment is due later this week.    

b. Roof – Chairman Coombs advised the drain pipe is ready to be wrapped. 
Duct wrapping is pretty well done. 

c. Misc. – Chairman Coombs advised the skylights are in place. Ceiling grids 
are being installed in the Library. Mike Turner advised the contractor said 
again today at the job meeting that the Library will be ready for a CO on 
October 22nd.  

D. New Business  
1. Moving Quotes – Tony Martino reviewed the handout n the quotes and how the 

vendors conducted their inventory of items to be moved. Mike Turner advised the 
Town Manager now has to decide if she wants to close Town Hall for a day; 
move departments in phases, etc. Mike advised we will not move the Elections 
Department until after the local election in November. Motion by Paul Camarco 
seconded by Stuart Temple to award Amodio Movers the moving bid at straight 
time, $17,323.00  and allow the Manager to come back with a price increase if 
overtime is required. All members voted in favor.    

  
4.   Next Scheduled Meeting:  

A. The next regular scheduled meeting will be Tuesday October 9, 2007 at 6:00 PM in 
Conference Room One.   

6. Adjournment: Motion by Paul Camarco seconded by Stuart Temple to adjourn. All members 
voted in favor.  Meeting adjourned at 5:50 PM. 

 
After the meeting Chairman Coombs took members interested into the Library to show them 
progress made to date. 

 
 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 

Renovations Committee. 
 

 
 
 Paul T. Camarco, Clerk 
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