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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDING COMMITTEE
MINUTES - MONDAY May 23, 2005

Chairman Coombs called the Meeting to order at 6:00 P.M. in the Public Works Conference Room. Members present
were Paul Camarco, Joseph Coombs, Carmen Pace, Stuart Temple and Tim Tuell. Staff Liaison Tony Martino, Mike
Turner and Library Director Laurel Goodgion were also present. Committee Members David Edwards and Raymond
Grasso were absent.

Chairman Coombs advised that today is day 231 of the project.

1. Public Comments:
A. None.

2. Approval of Minutes:
A. Minutes of May 9, 2005 Meeting - Motion by Stuart Temple seconded by Carmen Pace to approve

minutes. All but one member voted in favor (Paul Camarco abstained).
3. Projects for Discussion:

I. Town Wide Radio System
A. Expenditures

1. Martin AG (USA) - Invoice WCT-63-REG - $468.75 - Mike Turner advised that this was for
regulatory work under the bond. Fred Martin is still working on getting us a permanent license
for one frequency we still have a temporary license for. The Feds issue temporary licenses to
get systems up and running then you have to follow with more detailed paperwork to get the
permanent license. Motion by Carmen Pace seconded by Stuart Temple to approve payment.
All members voted in favor. Chairman Coombs advised that we have two new tenants
(Nextel and Verizon) going up at 250 Silas Deane Highway. Nextel is looking to go up to
Firehouse 3. If they do then there will be one opening left at Firehouse 3 for another vendor.

II. Town Hall & Library Renovations - Phase 1:
A. Expenditures

1. Community Resource Management - Invoice 7 - $762.50 - Motion by Stuart Temple seconded
by Paul Camarco to approve payment. All members voted in favor

2. Special Testing Labs - Invoice 18842 - $85.00 - Motion by Paul Camarco seconded by Stuart
Temple to approve payment. All members voted in favor

B. Change Orders - Chairman Coombs advised the members of the fact Nutmeg was adding language
to the final change orders that states "Contractor specifically reserves all of its rights and remedies
for all matters associated with the performance period relating to or impacted by this change
including but not limited to costs, damages, and delays". This language had not shown up on the
preliminary proposed change orders and was not approved by this Committee when they approved
the proposed change orders. On proposed change orders under "Summary" below line 22 reference
to "Estimated time extension and justification: NCI Reserves the right to add additional Time/cost to
PCO" is to be eliminated. This is not the proper format for requesting time delay. An opinion from
Town Attorney Bradley advised that this language in the Change Order can be ignored and the
contractor has to follow the procedure in the Contract to request time delay or additional costs. After
some discussion a motion was made by Stuart Temple seconded by Paul Camarco that any language
within change orders or proposed change orders regarding additional time and costs is to be deleted
from all change orders and proposed change orders. Such changes are to be submitted under proper
procedures as written in the contract. All members voted in favor. Prior to voting on the proposed
change orders Mike Turner advised Tony Martino was still working on the detailed spreadsheet of
where the project stands to date. Mike handed out a simplified version of the budget versus actual to
date. There is currently $110,507 left in contingency and $88,556.41 in proposed change orders
listed below.

1. PCO 57 - $ 1,332.42 (T&M Plumbing Work) - Chairman Coombs advised it was more cost
effective to have the contractors plumber do this work than try and bring in the Town Plumber
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to do the work Mike Turner advised that the number to be voted on has to be reduced to
$866.08 as some of the ductwork quoted was handled under a previous work order. Motion by
Paul Camarco seconded by Stuart Temple to approve the proposed change order in the amount
of $866.08 be approved with the elimination of the language referencing additional time and
costs. All members voted in favor.

2. PCO 56 - $27,778.81 - (Toilet exhaust replacement) - Chairman Coombs advised due to the
increase in the number of toilets the existing duct work or fans did not meet the air exchange
needs for the facilities. Motion by Paul Camarco seconded by Stuart Temple to approve the
proposed change order in the amount of $27,778.81 be approved with the elimination of the
language referencing additional time and costs. All members voted in favor.

3. PCO 46 - $2,461.65 - (Substitute Carpet) - Motion by Paul Camarco seconded by Carman
Pace to approve the proposed change order in the amount of $2,461.65 be approved with the
elimination of the language referencing additional time and costs. All members voted in
favor.

4. PCO 32 - $31,022.63 (Auto Doors at Pitkin) - Mike Turner advised these doors are being
installed by the Community Center Office, the Janitor's area in the West Wing and the inside
doors of the main entrance. Motion by Stuart Temple seconded by Paul Camarco to approve
the proposed change order in the amount of $31,022.63 be approved with the elimination of
the language referencing additional time and costs. All members voted in favor.

5. PCO 39 - $9,929.74 - (Option add at Pitkin) - Mike Turner advised this option is to replace
the first automatic door coming in the main entrance. These doors are on borrowed time and
need replacement. They are from a different vendor then the new doors we are purchasing.
The doors need to be timed to open with the new inner doors. It is recommended we change
out this door at the same time to avoid problems. Motion by Paul Camarco seconded by Stuart
Temple to approve the proposed change order in the amount of $9,929.74 be approved with
the elimination of the language referencing additional time and costs. All members voted in
favor.

6. PCO 55 - $8,268.60 - (Electric Work in Food Bank) - Motion by Paul Camarco seconded by
Stuart Temple to approve the proposed change order in the amount of $8,268.60 be approved.
All members voted in favor.

7. PCO 34R - $7,763.29 (Library Areaway / Transformer Room Access) - Motion by Paul
Camarco seconded by Stuart Temple to approve the proposed change order in the amount of
$7,763.29 be approved with the elimination of the language referencing additional time and
costs. All members voted in favor.

8. PCO 29R - $465.61 (3 Access Panels) - Motion by Paul Camarco seconded by Carmen Pace
to approve the proposed change order in the amount of $465.61 be approved with the
elimination of the language referencing additional time and costs. All members voted in
favor.

C. Staff Information
1. Construction Progress - Chairman Coombs advised that the chimney is coming along. The

contractor needs to caulk the chimney where it joins the building. The chimney cap needs to
be approved. The architect is working on a copper flashing cap that will eliminate jack
hammering out the current cap avoiding the possibility of cracking the flue. The proposed
metal capping will protrude beyond the brick line causing the water to gravity drop to the
ground not hitting the brick. The elevator company representative was in today and observed
the elevator shaft. The elevator is due to be shipped the beginning of July. It will take
approximately 100 man-hours to install the elevator. If all goes according to schedule the
elevator should be ready by the end of July. This Wednesday Chairman Coombs and Mike
Turner will meet with the mechanical engineer to get the specs together to go out to bid for
the boiler replacements. We need to get this in the works now to get the work finished before
the start of the next heating system. Accomplishing this task will provide more energy
efficient boilers that will reduce the Town's energy cost next heating system. Taking this out
of the project will still leave enough work to go with a General Contractor Bid for the rest of
Phase II work. We cannot think of doing the roof work until we finalize the facade of the
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building. The contractor is almost finished with the sprinkler work and the electric panels have
been installed. Committee Members requested the Contractor be reminded we are still looking
for an updated schedule. Lack of an updated schedule makes it hard to consider any request
for increase in time justification.

D. Old Business:
1. Small Cities Grant - Letter from dale Kroop - This was provided for information and is self-

explanatory.
2. Technology Committee - No Report. Chairman Coombs advised we have already approved

one cable tray for the lower area. We will be looking for them on the other floors in the future.
When we did the preliminary budget for the bond we had CCCI come in and do a rough plan
and cost estimate for us. They also did the cable work for us at the Police Facility. Within
their preliminary plan CCCI planned to have the Data Processing Staff and equipment move
to the lower level. It has now been agreed they will stay in their current location and expand
into what is now the Building Inspection Vault area. We need someone to come on board to
develop our plan of attack for the cabling requirements. Chairman Coombs requested the
Committees approval to have Mike Turner check with the State Public Works to see who's on
the State's approved vendors list for this type of work and report back to the Committee.
Members agreed to this request. If CCCI is still there we might want to consider them based
on their past good service to the Town.

E. New Business:
1. None

III. Town Hall & Library Renovations - Phase 2:
A. Expenditures

1. Tuthill & Wells - Invoice 3698 - $22,950.00 - Motion by Paul Camarco seconded by Stuart
Temple to approve payment. All Members voted in favor.

B. Change Orders
1. None

C. Staff Information
1. Construction Status - Status of this Phase was incorporated in the Phase 1 narrative. Next step

of this Phase is to get Town Council approval of the exterior design and then forward it to
Design Review and Planning and Zoning for approval. Sample drawings were received today
and will be forwarded to Council. They are not for Pubic view until Town Council has had a
chance to review them. Council will be given copies of all three scenarios not just the one
recommended by this Committee.

D. Old Business
1. None

E. New Business - None
4. Next Scheduled Meeting:

A. The next regularly scheduled meeting will be Monday June 13, 2005 at 6:00PM in the Public Works
Conference Room.

5. Adjournment: Motion by Paul Camarco seconded by Tim Tuell to adjourn. Meeting adjourned at 7:10 PM. All
members voted in favor.

Paul Camarco, Clerk
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