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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDING COMMITTEE
MINUTES - MONDAY August 8, 2005

Chairman Coombs called the Meeting to order at 6:10 P.M. in the Public Works Conference Room. Members present
were Paul Camarco, Joseph Coombs, Carmen Pace, Stuart Temple and Tim Tuell. Staff Liaison Tony Martino, Mike
Turner, Town Manager Bonnie Therrien, Library Director Laurel Goodgion, Town Councilor Andy Adil, Town
Councilor Christine Fortunato and Technology Committee Members Bill Giuliano and Peter Kuzma were also present.
Committee Members David Edwards and Raymond Grasso were absent.

Chairman Coombs advised that today is day 308 of the project.

Executive Session - Discussion of Possible Litigation - Motion by Paul Camarco seconded by Stuart Temple to go into
executive session at 6:10 PM. All members voted in favor. Present for the executive session were Committee
Members Paul Camarco, Joseph Coombs, Carmen Pace, Stuart Temple and Tim Tuell. Also present were Town
Manger Bonnie Therrien, Tony Martino, Mike Turner and Town Councilors Any Adil and Christine Fortunato. Motion
by Paul Camarco seconded by Stuart Temple to end executive session at 6:30 PM. All members voted in favor.

NOTE: No motions or actions were made in executive session that needed to be brought out in public session.

1. Public Comments:
A. None.

2. Approval of Minutes:
A. Minutes of July 11, 2005 Meeting - Motion by Stuart Temple seconded by Carmen Pace to approve

minutes. All but one member voted in favor (Paul Camarco abstained).
B. Minutes of July 25, 2005 Discussion - Motion by Carmen Pace seconded by Stuart Temple to approve

minutes. All but member voted in favor (Tim Tuell abstained).
3. Projects for Discussion:

I. Town Wide Radio System
A. Expenditures

1. Fred Martin - Invoice WCT-60-REG - $281.25 - Motion by Stuart Temple seconded by
Carmen Pace to approve payment. All members voted in favor.

2. Fred Martin - Invoice WCT-65-REG - $325.60 - Motion by Paul Camarco seconded by
Carmen Pace to approve payment. All members voted in favor.

II. Town Hall & Library Renovations - Phase 1:
A. Expenditures

1. Community Resource Mgt - Invoice No. 9 - $1,670.00 - Motion by Paul Camarco seconded by
Carmen Pace to approve payment. All members voted in favor.

2. Enviroscience Consultants - Invoice 0000005 - $1,480.00 - Mike Turner advised this work
was to perform Hazmat abatement below the Library. Motion by Paul Camarco seconded by
Stuart Temple to approve payment. All members voted in favor.

3. Nutmeg Companies - App. No. 9 - $91,718.56 - Motion by Carmen Pace seconded by Paul
Camarco to approve payment. All members voted in favor.

4. Nutmeg Companies - App. No. 10 - $143,447.97 - Motion by Stuart Temple seconded by Paul
Camarco to approve payment. All members voted in favor

B. Change Orders - None.
C. Staff Information

1. Construction Progress - Chairman Coombs advised their work performance has been minimal.
Looking to correct this to get more work performed. Carpeting was started last week. Some
electrical, fire alarm work and the floor in the Health District (former lobby) have been
leveled. Piers were poured for the entrance canopies. They have engineering problems with
the entranceway to the Library. The main power lines to the building come in there. They need
to figure out how to bridge the area. The architect is designing a sketch. Laurel Goodgion
asked if the canopy was going in before the entrance way is finished? Chairman Coombs
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advised, probably but would check on it and get back to her.
2. Correspondence regarding Lien Waiver form - Motion by Tim Tuell seconded by Carmen

Pace to accept this as information only.
D. Old Business:

1. Small Cities Grant - Dale Kroop August 1, 2005 Letter - Mike Turner advised one of the
things in the memo was Nutmeg was behind in sending in certified payrolls. Mike advised
Dale Kroop informed him via fax that he received the certified payrolls from Nutmeg on
Friday. Dale Kroop was advised we should anticipate getting the work done by the end of the
year or face loosing the grant.

2. Technology Committee - Draft Rules / Standards - Bill Giuliano advised he saw this on the
agenda so he and Peter Kuzma came to answer any questions. Mike Turner showed members
to BICSI Standards (3" Binder). Mike Turner advised back in June 2004 the Technology
Committee recommended to Town Council developing Standards to follow. Some
Technology Members came up with draft Standards. Based on State Community College
Standards as an example. Change now to use the National BICSI Standard forwarded to Town
Council. Council requested all Building Committees review these standards and get back to
the Council. Mike advised there is a difference between standards, regulations and codes. The
Technology Committee documentation recommends if Standards can't be met a waiver be
requested from the Town Manager or the Technology Committee. Mike Turner advised where
Building Committees are involved and technology is to be taken into consideration the
Committees would be hiring an RCDD to who know the BICSI and follow them unless a
justifiable reason is determined to deviate from them but met the requirements to get the
networks to operate properly. In such cases ability to waive from the BISCI Standards should
rest with the Building Committee. Peter Kuzma agreed if a RCDD is involved they know
what has to be done and has no problem with the Building Committee making waivers. He
talked to Brendan Dunn who is doing work for us. Brendan will follow the proper standards to
be sure Technology needs is met. Mike Turner will develop a memo to the Town Manager
stating the above recommendation on behalf of the Committee if they so agreed. They did. All
members agreed.

NOTE: Bill Giuliano and Peter Kuzma left at 6:59PM

E. New Business:
1. None

III. Town Hall & Library Renovations - Phase 2:
A. Expenditures

1. CCCI - Invoice 0000001 - $1,675.00 - Motion by Paul Camarco seconded by Carmen Pace to
approve payment. All members voted in favor. Laurel Goodgion wanted it noted for the
record that CCCI never came to her to talk about her needs. She did see them come thru the
area doing a walk thru but never identified themselves. Chairman Coombs will be sure CCCI
contacts Laurel. He assumed they did the walkthrough to prepare preliminary designs of the
area first, as it is now, and then would meet with staff to identify their needs.

B. Change Orders
1. None

C. Staff Information
1. Mike Turner advised the Architect is working schematic designs for Phase 2 to develop the

scope of work. Same is true of the electrical engineers.
D. Old Business

1. Architect and Engineer are working on Specs.
E. New Business

1. Mike Turner advised we have started taking things out of the Town Council Chambers. Mike
is getting proposal from Environmental firm to get cost to abate Town Council Chambers and
corridors on first and second floor. Once Council Chambers have been cleared it will be used
as swing space to move departments into while renovations are performed in their areas.
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NOTE: Chairman Coombs asked if anyone had any questions on anything on the Agenda.

Questions -

1. Laurel Goodgion - Laurel handed out a memo she gave Ed Flynn dated July 13th regarding
areas of concern she had for the Library area. She wasn't sure if they were Phase 1 or Phase 2
items. She was waiting for a response back Ed. Chairman Coombs advised some of her issues
would be handled under Phase 1 or the project. When Joe met with Ed Flynn last week he was
working on a response to her memo along with working spec requirements for the bid specs.

2. Stuart Temple - Stuart questioned if we should be paying Nutmeg if they were not providing
the necessary data to Dale. Mike advised he would e-mail Dale to see if we should hold up
payment. The problem is the conflict between the Feds and State. One requires Social Security
Numbers and the other doesn't. Bonnie Therrien advised she would bring this up at the next
Contractor's meeting scheduled for this Wednesday.

4. Next Scheduled Meeting:
A. The next regularly scheduled meeting will be Monday August 22, 2005 at 6:00PM in the Public Works

Conference Room.
5. Adjournment: Motion by Tim Tuell seconded by Paul Camarco to adjourn. Meeting adjourned at 7:12 PM. All

members voted in favor.

Paul Camarco, Clerk
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