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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDING COMMITTEE
MINUTES - MONDAY JANUARY 26, 2004

Chairman Coombs called the Meeting to order at 6:00 P.M. in the Library Meeting Room. Members present were
Joseph Coombs, David Edwards, Raymond Grasso, Stuart Temple and Tim Tuell. Staff Liaison Tony Martino, Bonnie
Therrien, Mike Turner and Library Director Laurel Goodgion were also present. Committee Members John O'Brien
and Carmen Pace were absent.

1. Public Comments:
A. None

2. Approval of Minutes:
A. Minutes of January 12, 2004 Meeting - Motion by Stuart Temple seconded by David Edwards to approve

minutes. All members voted in favor.
I. Police Facility

NOTE: This item was accomplished after Item IIIE.
A. Executive Session - To Discuss Cost Recovery - Motion by Stuart Temple seconded by Raymond

Grasso to go into executive session to discuss Cost Recovery for Construction Defaults. All
members voted in favor. Executive session started at 6:50 P.M. Those Present were Joseph
Coombs, David Edwards, Raymond Grasso, Stuart Temple, Tim Tuell, Tony Martino, Bonnie
Therrien and Mike Turner. Motion by Raymond Grasso seconded by Stuart Temple to end executive
session at 7:33 P.M. All members voted in favor.

NOTE: No motion or actions were made in executive session that needed to be brought out in
public session.

II. Town Wide Radio System
A. Expenditures

1. None
B. Contractor Change Orders

1. None
C. Old Business

1. Motorola Punch List - Mike Turner advised that Fred Martin's punch list items are still being
reviewed. We are now bringing the new Town Attorney up to speed for potential settlement.
Over the past two weeks Motorola has been trying to fix the sporadic static hitting the system.
Motorola is shutting down channels one by one to see if the problem is isolated to one
channel. They have now brought in another technician from East Hartford to get a new
perspective on the problem.

D. New Business
1. None - Stuart Temple requested we carry an Old Business Item under this section regarding

the RFP for Old Radio System Salvage. This item should be carried on the agenda until a
contract is awarded.

E. Staff Information
1. Mike Turner advised Fred Martin informed him that he received verbal approval on the RAFS

license. He is still waiting for confirmation on the State Police Hot Line license. Once the hard
copy licenses are received the lines will be transferred from Town Hall to the Police
Headquarters.

III. Town Hall & Library Renovations:
A. Expenditures

1. None
B. Project Status

1. Review Schematic Design Plans - Mike Turner went over revised plans he received from
Peter Wells. The new plans incorporate all the requirements of the Departments involved. The
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plan includes an enclosed unheated walkway from the Library Meeting room area over the
stairwell in Town Hall so people in meetings after the Library closes will have a means of
egress without having to walk all the way around the building to get to their cars in the upper
parking lot. Mike hopes to have 8 1/2 by 11 drawings next week from the architect. Since this
Committee's last meeting the Library met with Mary Louise Jenson from the State Library
Board. She reviewed the plans and we received a verbal ok. She will review the plans
received. If there is no major changes from the initial grant submittal she can administratively
give the approval. If there are too many changes she has go to the State Library Board for
approval. Mary Louise Jenson is planning to come back in two weeks with all the Grant
Application paperwork for the Town Manager to sign off on. We will then have five years to
finish the project. Stuart Temple handed out copies of pages from the Ventilation Studies
completed by DeCarlo & Doll (Sept 15, 2000) and Luchini Milfort Goodell & Associates
(August 7, 2001). Concerns Stuart had were:

a. The DeCarlo & Doll Study advised that assuming a 54% outside air ventilation rate a
maximum of 75 people may occupy a room at one time and still meet current code
requirements. The Library plans call for a meeting room with a capacity of 125 people.

b. The South Wing toilet Rooms had inadequate exhaust air quantities.
c. The Trane climate changers serving the original section of the library are in fair

condition.
d. Existing air handling, rooftop and terminal units have served for 43 years, replacement

units should be considered. New units would provide adequate ventilation rates as well
as lower maintenance and better efficiencies.

e. The Luchini Study advised the boilers are over 40 years old. Replacements should be
planned and budgeted within the next ten years.

f. Air handling units (fans & coils), if well maintained will last forever. Coils are over 40
years old and should be planned for replacement over the next ten years. Stuart is
concerned when they were last maintained.

g. Fan coil units should be replaced. As scale builds up on the interior of these coils
efficiency begins to decrease.

Stuart also sits on the Capital Improvement Advisory Commission and the current CIP Town
Hall HVAC Delivery System replacement is projected for fiscal year 2008 / 2009.
Consideration should be made to up that project to coincide with the renovations to lower the
cost of the project. Stuart wanted it noted for the record that the architect and engineer be sure
what's in the two ventilation studies is taken into consideration and if there isn't enough
money in the bond to handle it the appropriate people should be notified to have it included
under CIP.

Ray Grasso questioned the Small Cities Grant and timeline for using it. Mike Turner advised
that staff has met with Small Cities to go over the paperwork and the Town Manger has
forwarded them an update on the timetable and drawdown from the account. We will separate
the Community Center Small Cities project from the Town Hall Library part. This way we
can complete that project sooner and start drawing down on the Grant. It was requested this be
kept as a line item on the Agenda under Old Business.

C. Staff Information
1. Chairman Coombs advised that he had requested a Workshop with the Town Council on

February 2, 2004, prior to the Town Council Meeting, to have the Architect review the
schematic designs with the Councilors, similar to what was done with the Police Facility
Plans. The Manager advised the Council requested the presentation be done at the start of the
Public Meeting.

D. Old Business
1. None

E. New Business



Building Committee Meeting Minutes - January 26, 2004

file:///C|/...raig.CORP/Documents/Teleport%20Downloads/wethersfieldct/wethersfieldct.com/B+C/2004/building_town_hall01-26-2004.html[8/22/2012 1:10:11 PM]

1. None
3. Next Scheduled Meeting:

A. The next regularly scheduled meeting will be Monday February 9, 2004 at 6:00PM in the Library Meeting
Room.

4. Adjournment Motion by Raymond Grasso seconded by Tim Tuell to adjourn. All members voted in favor.
Meeting adjourned at 7:34 P.M.

I hereby certify that the above is a true copy of the minutes approved by the Town Hall Renovations Committee.

John J. O'Brien Jr. Clerk
Michael J. Turner, Staff Liaison
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